
Responsible
Activity Description Party 7/21 7/22 7/23 7/24 7/25 7/26 7/27 7/28

Mon Tues Wed Thurs Fri Sat Sun Mon

General Conditions

Flagging

Clematis Brook - MP 8.65

Flagging Yes Yes Yes Yes Yes Yes Yes Yes

Create Access\Prep for Weekend Work JFW

Replace Culvert Roof - Track #2 Side JFW

Repoint Granite Abutments JFW

Demob from Weekend Work JFW

Sudbury River Bridge - MP20.43

Flagging Yes Yes Yes

Prep for Platform Installation JFW

Deliver and Install Work Platform JFW

Route 62/Main Street - MP20.61

Flagging Yes Yes Yes

Build out Slopes\Create Access JFW

Remove Track #2 over Bridge Keolis

Assabet River Bridge - MP 21.76

Flagging

Remove Track #2 over Bridge Keolis

Create Access JFW

Remove Ballast over Bridge JFW

Pretrench for Drilled Shafts\SOE

Fort Pond Bridge - MP 26.26

Flagging

West Acton Bridge - MP 27.46

Flagging

Mill Pond Bridge - MP 40.01

Flagging

Curve 41-1 Slope Cut - MP 41.61

Flagging

Baker's Brook Bridge - MP 47.84

Flagging No Flagging Required at this Time

No Flagging Required at this Time

No Flagging Required at this Time

No Flagging Required at this Time

J. F. White Contracting Company
MBTA Contract G67CN02 - Fitchburg Commuter Rail Line Improvement Project

Three Week Look Ahead

No Flagging Required at this Time

No Flagging Required at this Time

2014
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7/29 7/30 7/31 8/1 8/2 8/3 8/4 8/5 8/6 8/7 8/8 8/9 8/10

Tues Wed Thurs Fri Sat Sun Mon Tues Wed Thurs Fri Sat Sun Notes

Yes Yes Yes Yes

Around the clock work

Yes Yes Yes Yes Yes Yes Yes Yes Yes

Yes Yes

Yes Yes Yes Yes

No Flagging Required at this Time

No Flagging Required at this Time

No Flagging Required at this Time

No Flagging Required at this Time

J. F. White Contracting Company
MBTA Contract G67CN02 - Fitchburg Commuter Rail Line Improvement Project

Three Week Look Ahead

No Flagging Required at this Time

No Flagging Required at this Time

2014

Y:\Documents\MBTA\Three Week Look Aheads\Copy of Three Week Look Ahead - 7-21-14 2 of 2 7/22/2014


